Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:03PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 210 Const Calendar Day 133  Date: 19-Jan-2010 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 26-Jan-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-Did not go to work. Took 8 hours sick leave, caught the flu. .
‘Received an update email from Mo Pazooki regarding the Dumbarton project. Now, the RTL date is
3/15/10 Ad. date 4/15/10, and Bid Opening 7/7/10.
-‘Per Amer’s request, Jeff will create a spreadsheet and enter the statuses of the EWBs that were audited
by Steve Castaldo on a weekly basis to provide an update. Create an action item list and names that will
complete each action item specified.
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